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ESTIMATE RUN 05/02/2017

ESTIMATE SUMMARY 15:52:48

CONTID: C20732         ESTIMATE NO: 0002 PROG 2005

PCN: 20732-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25A RAMP METERING @ SH392 & Harmony Rd PERCENT TIME:

PROJECT NO: IM0253-244                    

I-25A RAMP METERING @ SH392 & Harmony Rd

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

W.L. CONTRACTORS, INC. PAY PERIOD ENDING

5920 LAMAR STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ARVADA CO 80003     (303)422-7985 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 509,277.60 PARTICIPATING $ $ 244,827.70

AWARD PROJECT AMT: 440,047.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,619.78

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

81.43

WORK DAYS

WORK DAYS

75.59%

124,312.10

244,827.70

244,827.70

242,207.92

$

$

$

$

384,965.50

0.00

384,965.50

0.00

384,965.50

-6,600.71

0.00

378,364.79

0.00

AMOUNT DUE 378,364.79 242,207.92

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 242,207.92

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

28.5 TIME ALLOW: 35

ORIG TIME ALLOW: 35

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

11/17/2016

03/13/2017

04/25/2017

10/06/2016

10/21/2016

11/16/2016

11/17/2016
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PCN: 20732-BID    ESTIMATE RUN 05/02/2017

PROJECT: IM0253-244                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:52:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Pavement Marking 994.000

0.000

202-00250  
 

3,976.00994.000

0.00

994.000

SF  

4.00000

0010 *Potholing 14.000

5.000

203-01597  
 

3,040.0019.000

800.00

19.000

HOUR

160.00000

0015 Aggregate Bag 0.000

120.000

208-00035  
 

1,680.00120.000

1,680.00

120.000

LF  

14.00000

0020 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

2,080.00000

0025 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

200.00000

0030 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

435.00000

0035 Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

0.000

DAY 

370.00000

0040 Reset Ground Sign 0.000

3.000

210-00810  
 

285.003.000

285.00

3.000

EACH

95.00000

0045 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.250

ACRE

10,000.00000

0050 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.250

ACRE

16,500.00000

0055 Soil Retention Blanket (Straw-Coconut) (Biodegr adable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

800.000

SY  

4.50000
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PCN: 20732-BID    ESTIMATE RUN 05/02/2017

PROJECT: IM0253-244                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:52:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Drilled Caisson (18 Inch) 21.000

12.000

503-00018  
 

4,290.0033.000

1,560.00

36.000

LF  

130.00000

0065 *2 Inch Electrical Conduit (Bored) 5,332.000

2,616.000

613-00206  
 

122,399.207,948.000

40,286.40

7,948.000

LF  

15.40000

0070 2 Inch Electrical Conduit (Plastic) 0.000

597.000

613-01200  
 

8,775.90597.000

8,775.90

597.000

LF  

14.70000

0075 Pull Box (Special) 2.000

7.000

613-07000  
 

1,620.009.000

1,260.00

9.000

EACH

180.00000

0080 Pull Box (30"x48"x24") 0.000

5.000

613-07040  
 

8,750.005.000

8,750.00

5.000

EACH

1,750.00000

0085 Wiring 0.000

1.000

613-10000  
 

21,600.001.000

21,600.00

1.000

L S 

21,600.00000

0090 Service Meter Cabinet 0.000

3.000

613-80130  
 

18,600.003.000

18,600.00

3.000

EACH

6,200.00000

0095 Sign Panel (Class I) 0.000

60.000

614-00011  
 

1,920.0060.000

1,920.00

60.000

SF  

32.00000

0100 Sign Panel (Class II) 0.000

132.000

614-00012  
 

4,752.00132.000

4,752.00

132.000

SF  

36.00000

0105 Steel Sign Support (2-1/2 Inch Round NP-40)(Pos t & 
Slipbase) 

0.000

126.000

614-01572  
 

7,686.00126.000

7,686.00

147.000

LF  

61.00000

0110 Steel Sign Support (2-1/2 Inch Round NP-40)(Sli pbase) 0.000

3.000

614-01578  
 

915.003.000

915.00

3.000

EACH

305.00000
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PCN: 20732-BID    ESTIMATE RUN 05/02/2017

PROJECT: IM0253-244                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:52:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Traffic Signal Face (12-12) 0.000

6.000

614-70225  
 

2,970.006.000

2,970.00

6.000

EACH

495.00000

0120 Traffic Signal Face (12-12-12) 0.000

6.000

614-70336  
 

3,540.006.000

3,540.00

6.000

EACH

590.00000

0125 Loop Detector Wire 2,647.000

0.000

614-72875  
 

9,264.502,647.000

0.00

2,647.000

LF  

3.50000

0130 Traffic Signal Vehicle Detector Amplifier (Loop  Type) 
(4 Cha 

0.000

6.000

614-72878  
 

7,020.006.000

7,020.00

6.000

EACH

1,170.00000

0135 Microwave Vehicle Radar Detector 0.000

2.000

614-72887  
 

22,400.002.000

22,400.00

3.000

EACH

11,200.00000

0140 Flashing Beacon 0.000

6.000

614-80000  
 

16,140.006.000

16,140.00

6.000

EACH

2,690.00000

0145 Traffic Signal Pedestal Pole Steel 0.000

6.000

614-84000  
 

11,400.006.000

11,400.00

6.000

EACH

1,900.00000

0150 Serial to IP Converter 0.000

0.000

614-86007  
 

0.000.000

0.00

3.000

EACH

730.00000

0155 Ramp Metering Controller 0.000

0.000

614-86250  
 

0.000.000

0.00

3.000

EACH

13,825.00000

0160 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

4,500.000

614-87010  
 

5,850.004,500.000

5,850.00

4,500.000

LF  

1.30000

0165 Fiber Optic Termination Panel  (12 Fiber) 0.000

3.000

614-87012  
 

1,800.003.000

1,800.00

3.000

EACH

600.00000
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PCN: 20732-BID    ESTIMATE RUN 05/02/2017

PROJECT: IM0253-244                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:52:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Ethernet Switch 0.000

0.000

614-87690  
 

0.000.000

0.00

3.000

EACH

2,150.00000

0175 *Mobilization 0.600

0.400

626-00000  
 

12,400.001.000

4,960.00

1.000

L S 

12,400.00000

0180 *Pavement Marking Paint (High Build) 11.400

0.000

627-00013  
 

1,596.0011.400

0.00

11.400

GAL 

140.00000

0185 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 
Line) 

136.000

0.000

627-30410  
 

3,128.00136.000

0.00

136.000

SF  

23.00000

0190 *Flagging 0.000

2.000

630-00000  
 

58.002.000

58.00

2.000

HOUR

29.00000

0195 *Traffic Control Inspection 4.000

11.000

630-00007  
 

4,050.0015.000

2,970.00

15.000

DAY 

270.00000

0200 *Traffic Control Management 9.000

18.000

630-00012  
 

18,900.0027.000

12,600.00

27.000

DAY 

700.00000

0205 *Construction Traffic Sign (Panel Size A) 1.000

0.800

630-80341  
 

122.401.800

54.40

2.000

EACH

68.00000

0210 *Construction Traffic Sign (Panel Size B) 8.500

10.400

630-80342  
 

5,008.5018.900

2,756.00

21.000

EACH

265.00000

0215 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

265.00000

0220 *Portable Message Sign Panel 1.000

0.800

630-80355  
 

6,030.001.800

2,680.00

2.000

EACH

3,350.00000
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PCN: 20732-BID    ESTIMATE RUN 05/02/2017

PROJECT: IM0253-244                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:52:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Drum Channelizing Device 30.000

24.000

630-80360  
 

3,780.0054.000

1,680.00

60.000

EACH

70.00000

0230 *Traffic Cone 10.000

48.500

630-80380  
 

819.0058.500

679.00

65.000

EACH

14.00000

0235 *Mobile Attenuator 15.000

33.000

630-85041  
 

38,400.0048.000

26,400.00

48.000

DAY 

800.00000

0240 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

36,000.000

F A 

1.00000

0245 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

100.000

F A 

1.00000

0250 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

100.000

F A 

1.00000

0255 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0260 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0310 Traf Sig Ped Pole Steel Traf Sig Ped Pole Steel  19' 0.000

0.000

614-84000  
 

0.000.000

0.00

0.000

EACH

2,476.00000

0315 Traf Sig Ped Pole Steel Traf Sig Ped Pole Steel  15' 0.000

0.000

614-84000  
 

0.000.000

0.00

0.000

EACH

1,900.00000

CAT 384,965.50244,827.70508,627.60CURRENT AMT0200 $ $ $
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PCN: 20732-BID    ESTIMATE RUN 05/02/2017

PROJECT: IM0253-244                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:52:48

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0265 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

650.00000

CAT 0.000.00650.00CURRENT AMT0400 $ $ $

$ 384,965.50244,827.70$509,277.60$CURRENT AMTPROJECT TOTAL


